



**PUBLIC SERVICE BOARD MEETING
AGENDA ITEM
REGULAR MEETING**

Wednesday, December 13, 2023

SUBJECT

Change Order Number 2 - Bid Number 113-22, Northeast Franklin Distribution Water Main Sean Haggerty Phase 1 and Northeast Franklin Interceptor Sean Haggerty Phase 1

BACKGROUND

The Northeast Franklin Distribution Water Main Sean Haggerty Phase 1 and Northeast Franklin Interceptor Sean Haggerty Phase 1 (Re-bid) project was awarded in December 2022 to CMD Endeavors, Inc. to construct a 30-inch sewer interceptor. During construction, as the contractor prepared to perform the proposed tie-in connection to the existing system, it was discovered that the existing segment of the sewer main where the connection was required was an unapproved corrugated pipe material that was installed with an incorrect slope that did not comply with TCEQ and EPWater requirements. The contractor was directed to remove and replace the existing non-compliant 30-inch sewer main segment to ensure the infrastructure complies with standards. Change Order Number 2 is for this work, which increases the contract amount by \$149,725 and the contract time by 91 days.

STRATEGIC OBJECTIVES SUPPORTED

Improve Infrastructure

EVALUATION PROCESS

Staff evaluated the change order request submitted by the contractor, verified the effort to carry out the work, and negotiated to come to an agreeable cost.

FINANCIAL IMPLICATIONS

Sufficient funds are available in Account Number 3509, and the funding source is the Improvement Fund.

PROPOSED ACTION REQUESTED

Consider and approve Change Order Number 2 for Bid Number 113-22, Northeast Franklin Distribution Water Main Sean Haggerty Phase 1 and Northeast Franklin Interceptor Sean Haggerty Phase 1 with CMD Endeavors, Inc., increasing the contract amount by \$149,725 and extending the contract duration by 91 days.

SUPPORTING DOCUMENTATION PROVIDED

- None