*[If On-Call: NAME OF ON-CALL CONTRACT (MC#)]*
*[NAME OF PROJECT]*
TASK ORDER NO. *[#]*
SCHEDULE FOR *[STUDY, DESIGN (BID)]* PHASE SERVICES
EXHIBIT B

| | Task Name | Start Date | End Date | Duration |
|---|---|---|---|---|
| 1.0 | Project Management Services | 3/8/13 | 5/3/13 | 56 |
| 1.1 | Provide Proposed Timeline schedule for completion of Scope of Work | 3/8/13 | 3/9/13 | 2 |
| 1.2 | Review & coordination of EPWU design standards & performance procedures | 3/8/13 | 3/12/13 | 5 |
| 1.3 | Provide monthly status report | 4/5/13 | 5/3/13 | 1 |
| 1.4 | Attend scoping meeting (if required), formal meetings at 60, 95 and 100 % | 3/8/13 | 3/8/13 | 1 |
| 1.5 | Preparation of agenda and minutes of the meetings | 3/11/13 | 3/11/13 | 1 |
| 2.0 | Preliminary Design Services | 3/8/13 | 5/3/13 | 56 |
| 2.1 | Data Acquisition | 3/8/13 | 3/12/13 | 5 |
| 2.2 | Coordinate with EPCWID #1 in order to determine if discharge to the Nemexas Drain will be allowed. | 3/8/13 | 5/3/13 | 56 |
| 2.3 | Topographic Survey of project site within paved area of roadway and Nemexas Drain | 3/8/13 | 4/10/13 | 33 |
| 2.4 | Application, Survey, M & B for Crossing at Nemexas Drain as per EPCWID | 3/8/13 | 5/3/13 | 56 |
| 2.5 | Utility Coordination - acquisition of data and survey of existing utilities including sanitary sewer inverts. | 3/8/13 | 4/10/13 | 33 |
| 2.6 | Review existing engineering reports including geotechnical engineering study | 3/8/13 | 4/12/13 | 35 |
| 2.7 | Additional geotechnical Engineering Study | 3/8/13 | 4/12/13 | 35 |
| 2.8 | Hydraulic modeling of proposed storm sewer system | 4/1/13 | 4/12/13 | 11 |
| 2.9 | Prepare all construction documents for Storm sewer system | 3/8/13 | 5/3/13 | 56 |
| 2.10 | Attend 60% Review meeting with El Paso Water Utilities Staff | 5/20/13 | 5/20/13 | 1 |
| | EPWU Review | 5/5/13 | 5/11/13 | 6 |
| 3.0 | Final Design Services | 5/20/13 | 6/10/13 | 21 |
| 3.1 | Revise Construction Drawings as per comments from EPWU | 5/20/13 | 6/10/13 | 21 |
| 3.2 | Coordinate final design work with applicable Agencies | 5/20/13 | 6/10/13 | 21 |
| 3.3 | Prepare final Cost Estimate and specifications | 5/24/13 | 6/10/13 | 26 |
| 3.4 | Preform final design for the proposed project: all construction drawings | 5/20/13 | 6/10/13 | 21 |
| 3.5 | Finalize survey, design and coordination for Nexemas drain discharge - Obtain Permit | 5/20/13 | 6/10/13 | 21 |
| 3.6 | Attend 100% Review Meeting | 7/1/13 | 7/1/13 | 1 |
| 3.6 | Prepare Contract Documents and Specifications | 5/20/13 | 6/10/13 | 21 |
| 4.0 | Bid Phase Services | 6/10/13 | 8/2/13 | 53 |
| 4.1 | Prepare/Conduct pre-bid conference | | | |
| 4.2 | Prepare meeting minutes | | | |
| 4.3 | Address all contractor questions | | | |
| 4.4 | Prepare addenda necessary to clarify the intent of the project and/or handle any other administrative matters | | | |
| 4.5 | Attend the formal opening of bids by EPWU, review the bid tabulation prepared by EPWU and submit a written recommendation of award of the contractor | | | |




Please provide in 11" x 17" size