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PUBLIC SERVICE BOARD MEETING 
AGENDA ITEM 

REGULAR MEETING 
 

Wednesday, February 13, 2019 
 

SUBJECT 
Change Order Number 1 (Final) – Louisiana Dam (Dam 3) Phase I Improvements 

BACKGROUND 
The existing dam was improved to increase the dam’s capacity. Change Order Number 1 reflects the adjustment to final as-
built quantities. 

STRATEGIC OBJECTIVES SUPPORTED 
Improve Infrastructure 

EVALUATION PROCESS 
Quantities are paid using the unit prices established in the original bid. 

FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Numbers 1403 and 1275. The funding sources are the Stormwater Capital 
Improvement Fund (SWCI) and Improvement Fund. 

PROPOSED ACTION REQUESTED 
Approve Change Order Number 1 (Final) - Louisiana Dam (Dam 3) Phase I Improvements to Tao Industries dba Hawk 
Construction, Inc. in the amount of $131,047.11. 

SUPPORTING DOCUMENTATION PROVIDED 
• None 

 


