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PUBLIC SERVICE BOARD MEETING 
AGENDA ITEM 

REGULAR MEETING 
 

Wednesday, December 11, 2019 
 

SUBJECT 
Change Order Number 5 – Bid Number 47-18, Haskell R. Street Wastewater Treatment Plant Effluent Piping 
Improvements 
BACKGROUND 
After performing emergency repair work on existing 66-inch diameter effluent steel pipeline, an assessment was 
performed on the remaining 395 linear feet segment of the effluent pipeline.  The assessment determined that the 
effluent pipeline needed to be replaced.  Additionally, the extent of the necessary repairs to the existing headworks 
wet-well could not be easily determined during design due to the need to maintain the treatment plant operational 
and thus the duration of the work could not be accurately estimated.  The wet-well has been bypassed and the 
required repairs have been properly identified.  Change Order Number 5 is required to complete this effluent pipeline 
replacement and extend the contract time as required to perform the needed wet well repairs.      

STRATEGIC OBJECTIVES SUPPORTED 
Improve Infrastructure 

EVALUATION PROCESS 
Staff evaluated the change order request submitted by the contractor, verified the effort to carry out the work and 
negotiated to come to an agreeable cost.  The cost submitted is in line with current industry trends. 

FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Number 1476, and the funding source is the Commercial Paper Fund. 

PROPOSED ACTION REQUESTED 
Consider and approve Change Order Number 5 – Bid Number 47-18, Haskell R. Street Wastewater Treatment Plant 
Effluent Piping Improvements, to Spiess Construction Co., Inc. extending the duration by 300 days, increasing the 
contract amount by $1,210,925 and authorize the use of commercial paper. 
SUPPORTING DOCUMENTATION PROVIDED 

• None 

 


