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PUBLIC SERVICE BOARD MEETING 
AGENDA ITEM 

REGULAR MEETING 

Wednesday, February 12, 2025 

SUBJECT 
Change Order No. 3 for Bid Number 11-23, McGregor 16-inch Waterline, Northeast Dyer Interceptor Phase IV, Franklin 
East Water Line Extension Phase II  

BACKGROUND 
On October 11, 2023, the Public Service Board (PSB) awarded Bid Number 11-23 McGregor 16-inch Waterline, Northeast 
Dyer Interceptor Phase IV, Franklin East Water Line Extension Phase II to S.J. Louis Construction, Inc. to install new 24-inch 
and 16-inch diameter water mains and a sanitary sewer interceptor that will extend along Carlos Ramirez Drive to Stan Roberts 
and along Stan Roberts, east of US54. 

After the bid opening, EPWater directed the contractor and the engineer of record to upgrade the cathodic system from a 
monitoring system (polyethylene pipe encasing and bonded wiring) to a passive system for the two waterlines. The cathodic 
protection system was upgraded due to the soil resistivity in the area. A corrosion engineer was subcontracted by the engineer 
of record to design the passive system. The cathodic protection recommendations from the technical memorandum were 
incorporated into the design drawings and revised construction drawings were issued to the contractor to obtain a cost proposal. 
This change order increases the contract amount by $435,011.03 or 5.91% and increasing the contract time by 49 days. 

PRIOR PSB ACTION 
• On October 11, 2023, the PSB awarded Bid Number 11-23 McGregor 16-inch Waterline, Northeast Dyer Interceptor

Phase IV, Franklin East Water Line Extension Phase II to S.J. Louis Construction, Inc.
• On November 13, 2024, the PBS approved Change Order No. 2 in the amount of $321,574.62.

UTILITY KPI ALINGMENT 
Infrastructure Performance 

EVALUATION PROCESS 
Staff and the Engineering Consultant evaluated the change order proposal submitted by the contractor, verified the effort 
to carry out the work and negotiated an agreeable cost. The cost submitted is in line with current industry trends. 

FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Numbers 3725 and 3214, and the funding sources are the Extendable Commercial 
Paper Fund and the Improvement Fund. This expenditure is part of the FY24-25. 

PROPOSED ACTION REQUESTED 
Consider and approve Change Order Number 3 for Bid Number 11-23, McGregor 16-inch Waterline, Northeast Dyer 
Interceptor Phase IV, Franklin East Water Line Extension Phase II to S.J. Louis Construction, Inc. increasing the contract 
amount by $435,011.03 and increasing the contract time by 49 days. 

SUPPORTING DOCUMENTATION PROVIDED 
• None


