
 
 

 
 

PUBLIC SERVICE BOARD MEETING 
AGENDA ITEM 

REGULAR MEETING 
 

Wednesday, January 12, 2022 
 

SUBJECT 
Amendment Number 1 – Additional Design Phase Services for Zaragoza Road (Rabe Court to Middle Drain) Sewer 
Main Replacement 
BACKGROUND 
The existing sewer main along Zaragoza Road is an 8-inch diameter vitrified clay pipe installed in 1963.  The pipe 
needs additional capacity to convey current and future flows in the area. 

In February of 2019, the Public Service Board approved a professional engineering contract with H2O Terra, LLC 
for the Zaragoza Road Sewer Main Replacement project.  During the design phase, subsurface utility exploration 
discovered several utility conflicts on the alignment of the proposed new line.  Additional design services are 
necessary to complete the design for the project. 
 
STRATEGIC OBJECTIVES SUPPORTED 
Improve Infrastructure 
EVALUATION PROCESS 
Staff worked with H2O Terra, LLC to develop the scope of additional services required for this project.  A fee 
proposal associated with the scope of services was submitted, reviewed, and negotiated with the consultant for the 
defined scope of work. The negotiated fees are in line with the level of effort required to complete the task and 
consistent with similar work completed. 
 
FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Number 2056, and funding source is the Improvement Fund. 
 
PROPOSED ACTION REQUESTED 
Consider and approve  Amendment Number 1 to the professional engineering services contract awarded to H2O 
Terra, LLC for the Zaragoza Road (Rabe Court to the Middle Drain Canal) Sewer Main Replacement project, for 
additional design phase services in the amount of $43,116 and authorize future task orders or amendments to be 
issued under this contract for design and construction phase services in an estimated amount of $400,000 provided 
that funding is available in the approved budget for the task orders or amendments. 
 
SUPPORTING DOCUMENTATION PROVIDED 
None 

 


