
 
 

 

 
 

PUBLIC SERVICE BOARD MEETING 
AGENDA ITEM 

REGULAR MEETING 
 

Wednesday, April 13, 2022 
 

SUBJECT 
Amendment Number 1 – Additional Construction Phase Services for Mountain Park Number 1 Pump Station to 
Mountain Park Number 2 Tank Water Line Extension 
BACKGROUND 
This new 24-inch water line is part of the planned improvements to the Mountain Park pressure zone system in 
Northeast El Paso.  Current demand and future growth necessitate the construction of this water transmission main.  
Service to the area is restricted to an existing 12-inch diameter water line between the Mountain Park Number 1 
Pump Station and the Mountain Park Number 2 Tank. 

In November of 2019, the Public Service Board approved a professional engineering services agreement with 
Molzen-Corbin & Associates, Inc. for the design, bid, and construction phase services for the Mountain Park 
Number 1 Pump Station to Mountain Park Number 2 Tank Water Line Extension.  This project is scheduled to 
begin construction in April 2022. 

Amendment Number 1 is for additional professional engineering services to perform construction management to 
include office engineering and Resident Project Representative services. 

 
STRATEGIC OBJECTIVES SUPPORTED 
Improve Infrastructure 
EVALUATION PROCESS 
Staff worked with Molzen-Corbin & Associates, Inc. to develop the scope required for these additional services.  A 
fee proposal associated with the scope of services was submitted, reviewed, and negotiated with the consultant for 
the defined scope of work.  The negotiated fees are in line with the level of effort required to complete the task and 
consistent with similar work completed recently. 
 
FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Number 3499, and the funding source is the Commercial Paper Fund. 
 
PROPOSED ACTION REQUESTED 
Consider and approve Amendment Number 1 to the professional engineering services contract awarded to Molzen-
Corbin & Associates, Inc. for additional construction phase services for the Mountain Park Number 1 to Mountain 
Park Number 2 Water Line Extension project in the amount of $276,764.64; authorize future task orders or 
amendments to be issued under this contract for additional design and construction phase services in the estimated 
amount of $250,000, provided that funding is available in the approved budget for the task orders or amendments, 
and authorize the use of commercial paper. 
 
SUPPORTING DOCUMENTATION PROVIDED 

• None 

 


