
PUBLIC SERVICE BOARD MEETING 
AGENDA ITEM 

REGULAR MEETING 

Wednesday, September 14, 2022 

SUBJECT 
Amendment 1 to Professional Engineering Services Agreement for Additional Construction Phase Services for Fred 
Hervey Water Reclamation Plant Blower Building and Aeration System Improvements - Part 2 

BACKGROUND 
At the April 2021 Public Service Board meeting, a construction contract was awarded to construct new buildings at 
the Fred Hervey Water Reclamation Plant to house two new blowers and the required electrical equipment. Carollo 
Engineers, Inc. designed these improvements and subsequently provided construction phase services during 
construction persuant to the professional engineering services contract approved by the Public Service Board on 
May 12, 2021. Staff recommends to continue using Carollo Engineers, Inc. for the construction phase services for 
the Fred Hervey Water Reclamation Plant Blower Building and Aeration System Improvements.  
During construction, equipment and material delays, along with unforeseen utility conflicts, extended the 
construction period beyond the originally planned completion date. Due to these delays, an amendment to the 
professional services agreement for construction phase services is needed to cover the extended construction 
period. 
STRATEGIC OBJECTIVES SUPPORTED 
Improve Infrastructure 

EVALUATION PROCESS 
In accordance with Chapter 2254 of the Texas Government Code, Carollo Engineers, Inc. continues to be the most 
qualified firm based on prior work and knowledge on this project.  Staff worked with Carollo Engineers, Inc. to 
develop the scope required for these services. A fee proposal associated with the scope of services submitted, 
reviewed, and negotiated with the consultant is in line with the level of effort required to complete the task and is 
consistent with similar work completed recently. 

FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Number 3163, and the funding source is the 2022 Water and Sewer 
Construction Bond Fund. 

PROPOSED ACTION REQUESTED 
Consider and approve Amendment Number 1 to the professional engineering services contract awarded to Carollo 
Engineers, Inc., for additional construction phase services for the Fred Hervey Water Reclamation Plant Blower 
Building and Aeration System Improvements – Part 2 project in the estimated amount of $235,681. 

SUPPORTING DOCUMENTATION PROVIDED 
• None




