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SUBJECT 
Construction Manager At-Risk (CMAR) Services for the Roberto R. Bustamante Wastewater Treatment 
Plant Digesters 1, 2, and 3 Covers and Mixers Rehabilitation – Work Package 1-Digester Number 3 (GMP1) 
BACKGROUND 
The Roberto R. Bustamante Wastewater Treatment Plant (RRBWWTP) began operation in 1991 with Digesters 
Number 1 and 2.  In 2004, an additional digester was added.  

EPWater plans to rehabilitate the three digesters to bring them up to the optimal operation. RRBWWTP always 
needs two functional digesters in operation. The rehabilitation of the digesters will take place one at a time. To better 
handle the risks of the project, an alternative delivery, the CMAR method, will be used. On March 9, 2022, the 
Public Service Board approved the selection of MGC Contractors, Inc. as the CMAR contractor and awarded a 
Pre-Construction services contract. 

The rehabilitation of the digesters will include the replacement of covers, mechanical equipment, piping, valves, 
mixers, electrical panels, and control systems. The project will be constructed in several work packages. It was 
determined that Digester Number 3 would be the first one to rehabilitate. The CMAR contractor developed the 
Guaranteed Maximum Price Number 1 (GMP1) proposal for Work Package 1-Digester Number 3.  Subsequent 
work packages will be presented to the Board for approval.  

STRATEGIC OBJECTIVES SUPPORTED 
Improve Infrastructure 
EVALUATION PROCESS 
In accordance with Texas Government Code Chapter 2269, MGC Contractors, Inc. advertised the Competitive 
Sealed Proposals for the Work Package 1-Digester Number 3 for the project. A sole proposal was received by MGC 
Contractors, Inc. from R.M. Wright Construction Company. 

The project design engineer and EPWater staff evaluated the proposal and determined that the sole bidder provided 
the best-value proposal as specified in the procurement documents. 

EPWater negotiated the GMP1 proposal for Work Package 1-Digester Number 3 from MGC Contractors, Inc., in 
the amount of $11,898,976.90. 

FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Number 2916, and the funding sources are the Commercial Paper Fund, 
the Improvement Fund, and the 2022 Water and Sewer Construction Bond Fund. 

PROPOSED ACTION REQUESTED 
Consider and approve a Construction Manager At-Risk (CMAR) construction contract with MGC Contractors, Inc. 
for the Roberto R. Bustamante Wastewater Treatment Plant Digesters 1, 2, and 3 Covers and Mixers Rehabilitation 
project and accept the Guaranteed Maximum Price for Work Package 1-Digester Number 3 (GMP1) in the amount 
of $11,898,976.90 and authorize the use of commercial paper. 

SUPPORTING DOCUMENTATION PROVIDED 
• None


