
 
 

 

 
 

PUBLIC SERVICE BOARD MEETING 
AGENDA ITEM 

REGULAR MEETING 
 

Wednesday, October 12, 2022 
 

SUBJECT 
Change Order Number 2 – Bid Number 31-21, Doniphan Collector to Canutillo Bosque Lift Station 

BACKGROUND 
The Public Service Board awarded the construction bid to Bain Construction, Inc. to construct the Doniphan 
Collector to Canutillo Bosque Lift Station during the January 2022 Public Service Board meeting. 

The Doniphan Collector to Canutillo Bosque Lift Station will connect the Village of Vinton’s sewer system to the 
Bosque Lift Station. In addition, the Doniphan Collector will serve as a collection trunk main for future projects 
such as the EDA Northwest Development Sewer Main Extension, the County of El Paso’s Sewer Main 
Improvements, and future residential and commercial development. 

A portion of the Doniphan Collector is located on Willoughby Road. Staff has determined that there is an opportunity 
to provide future first-time sewer service to the residents on Willoughby Road by installing a smaller diameter main 
line. The proposed change order will include the main line and sewer laterals installed up to the property line. This 
will avoid future construction within the right-of-way and repaving of the street. Decommissioning of the property 
septic tanks and connection to the proposed sewer laterals will be constructed in a future collaboration project with 
the County of El Paso. 

 
STRATEGIC OBJECTIVES SUPPORTED 
Improve Infrastructure 

EVALUATION PROCESS 
Staff evaluated the proposal to perform this work submitted by the contractor, verified the effort to carry out the 
work, and negotiated to come to an agreeable cost. The cost submitted is in line with current industry trends. 
 
FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Number 2012, and the funding source is the Improvement Fund. 

PROPOSED ACTION REQUESTED 
Consider and approve Change Order Number 2 – Bid Number 31-21, Doniphan Collector to Canutillo Bosque Lift 
Station to Bain Construction, Inc., increasing the contract price by $233,815.79. 
 
SUPPORTING DOCUMENTATION PROVIDED 

• None 

 


