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PUBLIC SERVICE BOARD MEETING 
AGENDA ITEM 

REGULAR MEETING 
 

Wednesday, January 13, 2021 
 

SUBJECT 
Change Order Number 4 - Bid Number 30-19, Canutillo Bosque Lift Station and Force Main (Re-Bid) 

BACKGROUND 
The Canutillo Bosque Lift Station and Force Main (Re-Bid) project is adding a lift station and force main that will be completed 
and soon serve properties in the Canutillo and Vinton areas of west El Paso County. The notice to proceed for this project was 
issued to Smithco Construction, Inc. on August 23, 2019.   

This change order covers the following changes in the work: 

- Increased asphalt thickness along Los Mochis Road, additional cost = $111,231.79 and additional time = 7 days 
- Increased foundation for the installation of a jib crane, additional cost = $1,827.82 and additional time = 1 day 
- Time delay for having El Paso Electric install the electric meter needed to start-up the lift station, 60 days 

This change order brings the total increase in the contract price (all change orders to date) of 5.36% or $234,118.77. 
  
STRATEGIC OBJECTIVES SUPPORTED 
Improve Infrastructure 
EVALUATION PROCESS 
Staff evaluated the change order request submitted by the contractor, verified the effort to carry out the work, and negotiated 
to come to an agreeable cost. The cost submitted is in line with current industry trends. 
 
FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Number 1251, and the funding source is the Commercial Paper Fund. 
 
PROPOSED ACTION REQUESTED 
Consider and approve Change Order Number 4 – Bid Number 30-19, Canutillo Bosque Lift Station and Force Main Re-Bid to 
Smithco Construction, Inc., increasing the contract amount by $113,059.61; extending the contract duration by 68 days; and 
authorize the use of commercial paper. 
 
SUPPORTING DOCUMENTATION PROVIDED 

• None 

 


