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PUBLIC SERVICE BOARD MEETING 
AGENDA ITEM 

REGULAR MEETING 
 

Wednesday, June 09, 2021 
 

SUBJECT 
Change Order Number 11 – Bid Number SW18-19, Sam Snead Storm Drain Improvements 

BACKGROUND 

The Sam Snead Storm Drain System is the second phase of improvements to the Pico Norte Pond System. The first phase 
consisted of expanding the Pico Norte Pond to collect, capture and store the 100-year storm event runoff volume. Sam Snead 
Drive is a 4-lane roadway collector which currently collects, captures and conveys stormwater runoff via surface flow into the 
Pico Norte Pond. This project will reduce flooding on Sam Snead Drive and the adjacent residences. 

The scope of work for this project included removal and replacement of existing concrete roadway paving.  Based on 
geotechnical investigations the project design called for a concrete pavement thickness of 7-inches at the intersection of Lee 
Trevino and Sam Snead.  However, after demolition, the existing concrete paving cross-section was 12-inches thick.  As per 
City of El Paso Ordinance the project will need to match the existing roadway conditions, including installation of concrete 
pavement at 12-inches thickness.  In addition to the concrete paving at Lee Trevino and Sam Snead, the change order also 
includes paving required for the transition into the concrete and extended paving repairs near the intersection of Pico Norte 
and Sam Snead. 

STRATEGIC OBJECTIVES SUPPORTED 
Improve Infrastructure  
 
EVALUATION PROCESS 
Staff requested a proposal from the Contractor for the additional effort and negotiated the additional effort and cost of Change 
Order 11 submitted by Danny Sander Construction, Inc.  The cost submitted is in line with current industry standards. 
  
FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Number 2211, and the funding source is the DFRL Fund. 
 
PROPOSED ACTION REQUESTED 
Consider and approve Change Order 11 – Bid Number SW18-19, Sam Snead Storm Drain Improvements to Danny Sander 
Construction, Inc., extending the contract duration by 19 days and increasing the contract amount by $145,085.50. 

SUPPORTING DOCUMENTATION PROVIDED 
None 
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