



**PUBLIC SERVICE BOARD MEETING
AGENDA ITEM
REGULAR MEETING**

Wednesday, October 10, 2018

SUBJECT

Change Order Number 4 – Canutillo 5 Streets

BACKGROUND

Residents along portions of Seventh Street, La Mesa Avenue, Norma Road, and Georgia Street in the Canutillo area do not have existing water distribution or wastewater collection systems. The area residents obtain their water through wells and discharge their wastewater into septic tanks. In October 2017, the Public Service Board awarded Bid Number 49-17 Canutillo 5 Streets project for the installation of a new water distribution system and wastewater collection system to the area. Change Order Number 4 is needed to cover the cost to be incurred by the contractor to perform required pavement repairs as per the County of El Paso's pavement repair standards.

STRATEGIC OBJECTIVES SUPPORTED

Improve Infrastructure

EVALUATION PROCESS

Staff evaluated the change order request submitted by the contractor and negotiated the unit cost provided. The cost submitted is in line with current industry trends.

FINANCIAL IMPLICATIONS

Sufficient funds are available in Account Number 1113, and the funding source is the Commercial Paper Fund.

PROPOSED ACTION REQUESTED

Approve Change Order Number 4 - Bid Number 49-17, Canutillo 5 Streets, to Smithco Construction, Inc. in the amount of \$174,920 and authorize the use of commercial paper.

SUPPORTING DOCUMENTATION PROVIDED

- N/A