# TABLE OF CONTENTS

PREFACE i

HOW TO USE THIS MANUAL iii

LIST OF ACRONYMS v

LIST OF FIGURES ix

Chapter

I. INTRODUCTION 1-1
   A. PROJECT ADMINISTRATION CONCEPTS 1-1
      1. Mission Statement
      2. Description of Project Management
         a) Definition
         b) Functions
         c) Levels
   B. PROCESS OVERVIEW 1-5
      1. Project Life Cycle
      2. Planning Level One
      3. Planning Level Two
      4. Project Management

II. EPWU PROCEDURES FOR PROJECT MANAGEMENT AND ADMINISTRATION 2-1
    Section 1: Project Identification and Scope 2-1-1
    Section 2: Resource Planning and Identification 2-2-1
    Section 3: Project Team Organization 2-3-1
    Section 4: Consulting Services Procurement and Contract 2-4-1
    Section 5: Funding and Accounting Process 2-5-1
    Section 6: Preliminary Design/Report Study Phase 2-6-1
    Section 7: Design Phase 2-7-1
    Section 8: Bid Phase 2-8-1
    Section 9: Construction Management Phase 2-9-1
    Section 10: Warranty Phase 2-10-1
    Section 11: Payment Process 2-11-1
TABLE OF CONTENTS

III. APPENDICES

APPENDIX A: Extended References

APPENDIX B: Benchmarking (originally Appendix E)

APPENDIX C: Standard Forms (originally Appendix G)
   1. Contracts Management (CM)
   2. Field Construction (FC)
   3. General Administration (GA)
   4. Project Management (PM)
   5. Miscellaneous (MS)

APPENDIX D: Project Administration Process Flow Chart

Page

3-1
A-1
B-1
C-1
D-1