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SUBJECT

Change Order Number 1 - Bid Number 23-19, Airport Well Field Improvements Corridor D (Well Group 90A-
93A) and (Well Group 509A-515A)

BACKGROUND

Change Order Number 1 is due to an accelerated schedule imposed on the contractor as requested by staff in order
to receive beneficial use from the well groups placed out of service through this project before water demand
increases.

STRATEGIC OBJECTIVES SUPPORTED

Improve Infrastructure

EVALUATION PROCESS
Staff evaluated Change Order Number 1 submitted by Longhorn Electrical Services, Inc., verified the effort to carry
out the work, and negotiated to come to an agreeable cost.

FINANCIAL IMPLICATIONS
Sufficient funds are available in Account Number 2298, and the funding source is the Improvement Fund.

PROPOSED ACTION REQUESTED

Consider and approve Change Order Number 1 — Bid Number 23-19, Airport Well Field Improvements Corridor D
(Well Group 90A-93A) and (Well Group 509A-515A) to Longhorn Electrical Services, Inc., reducing the duration
by 55 days and increasing the contract amount by $138,460.96.

SUPPORTING DOCUMENTATION PROVIDED

e None
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