
PUBLIC SERVICE BOARD MEETING 
AGENDA ITEM 

REGULAR MEETING 

Wednesday, April 13, 2022 

SUBJECT 
Change Order Number 4 – Bid Number 33-21, Rehabilitation of Redd Road Reservoir 

BACKGROUND 
The Redd Road Reservoir is a 4 million gallon steel ground reservoir built in 1993 and is part of the Coronado 
Country Club 1 Pressure Zone.  The Public Service Board awarded the construction bid to rehabilitate the reservoir 
to Spiess Construction Company Inc. during the August 2021 Public Service Board meeting. 

During construction activities, it was determined that the existing 30-inch gate valves used to isolate the tank are 
malfunctioning and need to be replaced.  These 30-inch gate valves are necessary to allow for the isolation of the 
tank and pump station from the rest of the system for inspection and maintenance.  In anticipation of the long lead 
time for delivery of these valves, a work directive was issued to the contractor for the procurement of these needed 
valves.  This Change Order request is to account for the cost incurred in the procurement of the valves and the effort 
required to install. 

STRATEGIC OBJECTIVES SUPPORTED 
Improve Infrastructure 

EVALUATION PROCESS 
Staff and Engineers evaluated the proposal to perform this work submitted by the contractor, verified the effort to 
carry out the work, and negotiated to come to an agreeable cost.  The cost submitted is in line with current industry 
trends. 

FINANCIAL IMPLICATIONS 
Sufficient funds are available in Account Number 3166, and the funding source is the Improvement Fund. 

PROPOSED ACTION REQUESTED 
Consider and approve Change Order Number 4 – Bid Number 33-21, Rehabilitation of Redd Road Reservoir to 
Spiess Construction Company Inc., increasing the contract price by $146,078.08 to account for the procurement 
of 30-inch valves needed for the project and increase the contract time by 14 days.   

SUPPORTING DOCUMENTATION PROVIDED 
• None


