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SUBJECT_____
Bid Number 98-22, Grouse Street Force Main Rehabilitation Phase VI Part 2
' BACKGROUND

This project is the final phase of a multi-phase project to replace dual parallel force mains from the Grouse Street
Lift Station to the Fred Hervey Water Reclamation Plant that began in 2003. Phase VI was designed in May 2016 but
was put on hold due to funding. Once funding was secured, the project was advertised, and a Notice to Proceed for
construction of Phase VI was issued on July 18, 2019. This final phase was to replace the second parallel sewer force
main; however, during construction, the contractor encountered high-pressure gas lines that were installed after the
original design was completed. The new gas lines interfered with the proposed alignment of the required trenchless
installation method — therefore, an alternative bore alighment was required. This alignment change triggered an
engineering design review by Union Pacific Railroad (UPRR). Coordination with UPRR began late 2020, and
EPWater received UPRR’s consent to the re-design in January 2022. Because of the long duration of the coordination
with UPRR, EPWater removed the portion of the re-designed scope of work from the contract with the intent to
re-bid at a later date. This project is to complete the re-designed alignment to complete the Grouse Street Force Main
Rehabilitation project.

'STRATEGIC OBJECTIVES SUPPORTED
Improve Infrastructure

EVALUATION PROCESS

EPWater received six bids for this project on September 1, 2022. The bidders were BRH-Garver Construction, LLC,
Oscar Renda Contracting, Inc., S.J. Louis Construction, Inc., CMD Endeavors, Inc., Smithco Construction, Inc., and
Spiess Construction Co., Inc. The bids ranged from $7,792,970 to $14,061,560 or 5% below to 71% above the
engineer’s estimate of $8,241,817.50.

The project consulting engineer evaluated the qualifications of the apparent low bidder and has determined that
Spiess Construction Co., Inc. meets the minimum general requirements as well as the minimum project-specific
criteria as specified in the bid documents.

EPWater’s Project Management Section has evaluated the Engineer’s Evaluation Matrix and recommends award of
the contract for Bid Number 98-22, Grouse Street Force Main Rehabilitation Phase VI Part 2, to Spiess Construction
Co., Inc. as the lowest responsive, responsible bidder, in the amount of $7,792,970.

FINANCIAL IMPLICATIONS
Sufficient funds are available in Account Number 2133, and the funding source is the 2022 Water and Sewer
Construction Bond Fund.

PROPOSED ACTION REQUESTED
Consider and award Bid Number 98-22, Grouse Street Force Main Rehabilitation Phase VI Part 2 to Spiess
Construction Co., Inc. as the lowest responsive, responsible bidder in the amount of $7,792,970.

|SUPPORTING DOCUMENTATIONPROVIDED
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PUBLIC SERVICE BOARD - EL PASO WATER UTILITIES
TABULATION OF BIDS FOR: GROUSE STREET FORCE MAIN REHABILITATION PHASE VI PART 2

BID TO BE OPENED: September 1, 2022 at 2:00 PM (MDT)

BID NUMBER: 98-22

Prepared By:

W

Reviewed By:

Reviewed By:

Reviewed By:_e q-

Date:_g - 30» 22—

Spiess Construction Co., Inc.

S.J. Louis Construction, Inc.

CMD Endeavors, Inc|

Smithco Construction, Inc.

BRH-Garver Construction, LLC

Oscar Renda Contracting, Inc

ENGINEER'S 201 S. Broadway St., #140 1351 Broadway Street West, PO Box 459| 11351 James Watt, Building D 6 King Canyon Loop or Box 45 7600 S. Santa Fe, Bldg. A-1 East 1100 Kubota Dr.
ITEM DESCRIPTION QTY UNIT ESTIMATE Orcutt, CA 93455 Rockville, MN 56369 El Paso, Texas 79936 Caballo, NM 87931 Houston, TX 77061 Grapevine, TX 76051
1 Insurance, Bonds, and Move-In Related Expenses, not to 1 LS $392,467.50 TOTAL $350,000.00 $327,000.00 $260,000.00 $400,000.00 $400,000.00 $600,000.00
Exceed 5% of Bid Item Nos. 2 - 9. If Item No. 1 exceeds
5%, bid may be deemed non-responsive
|
2 Fumish and Install 30-inch Sewer Force Main Pipe 11,610 LF $515.00 UNIT $436.00 $483.00 $535.00 $500.00 $500.00 $886.00
installed with fittings and accessories as indicated on the
plans, Complete-in-place.
$5,979,150.00 TOTAL $5,061,960.00 $5,607,630.00 $6,211,350.00 $5,805,000.00 $5,805,000.00 $10,286,460.00
3 Fumish and install 48-inch diameter Steel Casing Utilizing 600 LF $1,800.00 UNIT $2,750.00 $2,675.00 $2,256.00 $2,800.00 $4,000.00 $4,000.00
Boring or Jacking
$1,080,000.00 TOTAL $1,650,000.00 $1,605,000.00 $1,353,600.00 $1,680,000.00 $2,400,000.00 $2,400,000.00
4 Fumish and install 30-inch Gate Valve Assembly, 2 EA $30,000.00 UNIT $72,000.00 $55,000.00 $50,000.00 $100,000.00 $95,000.00 $50,000.00!
including but not Limited to Bonnet Box, Complete-in
Place.
$60,000.00 TOTAL $144,000.00 $110,000.00 $100,000.00 $200,000.00 $190,000.00( $100,000.00
5 Trench Safety System 11,010 LF $20.00 UNIT $1.00 $1.00 $4.00 $10.00 $1.00 $10.00
$220,200.00 TOTAL $11,010.00 $11,010.00 $44,040.00 $110,100.00 $11,010.00 $110,100.00
6 Pipeline Route Videotaping 1 LS $10,000.00 TOTAL $2,000.00 $4,360.00 $2,750.00 $1,000.00 $13,000.00 $25,000.00
7 Blow-off Valve Assembly, including but not limited to 2 EA $25,000.00 UNIT $37,000.00 $25,000.00 $30,000.00 $35,000.00 $62,000.00 $30,000.00
Manhole, Complete-in-Place
$50,000.00 TOTAL $74,000.00 $50,000.00 $60,000.00 $70,000.00 $124,000.00 $60,000.00
8 Air Release Valve Assembly, including but not limited to 2 EA $25,000.00 UNIT $50,000.00 $55,000.00 $38,000.00 $65,000.00 $74,000.00 $40,000.00
Vault, Complete-in-Place. {
$50,000.00 TOTAL $100,000.00 $110,000.00| $76,000.00 / $130,000.00 $148,000.00 $80,000.00|
9 Allowance for Railroad Inspection and owner 1 LS $400,000.00 TOTAL $400,000.00 $400,000.00 $400,000.00| $400,000.00 $400,000.00 $400,000.00
contingency.
TOTAL BID PRICE (ITEMS 1 THROUGH 9) $8,241,817.50 TOTAL $7,792,970.00 $8,225,000.00 $8,507,740.00 $8,796,100.00 $9,491,010.00 $14,061,560.00]
NON-RESIDENT BIDDER NON-RESIDENT BIDDER RESIDENT BIDDER! NON-RESIDENT BIDDER RESIDENT BIDDER RESIDENT BIDDER
BID BOND PROVIDED BID BOND PROVIDED BID BOND PROVIDED BID BOND PROVIDED BID BOND PROVIDED! BID BOND PROVIDED




