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EPWater’s physical assets have a long-life expectancy, so avoiding construction defects and deficiencies can have a significant positive impact on their life-cycle cost.  Therefore, EPWater requires construction work to be independently observed by qualified Resident Project Representatives (RPRs) who works under the direction of the design engineer (Consultant) or under the direction of EPWater.  While RPR observation may not entirely eliminate construction defects and deficiencies, it will serve to reduce the potential for such problems. Although RPRs are present on construction sites, construction contractors remain solely responsible for performing the work in strict accordance with the contract documents. Observations by Consultant and RPR are for EPWater’s sole benefit and construction contractors are required to provide their own quality control programs.
An RPR may be an employee or contract employee of EPWater or Consultant.  It is essential for RPRs to have substantial prior experience in the specific type of construction being observed, so the qualifications described below apply to all RPRs provided by EPWater and Consultants.  Candidates for the position of RPR must meet all of the following minimum qualifications.  EPWater’s Chief Technical Officer or Consultant may impose more restrictive criteria on a project-by-project basis. 

· Work experience as a construction foreman, construction superintendent, construction engineer, or RPR. 
Description	Minimum Experience
Pipeline	3 years
Water or wastewater plant	5 years
Pump station	5 years
Specialty *	5 years
*  Specialty includes but is not limited to HVAC, Power, Controls, and Structures
· Experience as a construction foreman, construction superintendent, construction engineer, or RPR on at least two projects similar to the type, complexity and size of the project on which the candidate will be performing for EPWater.
· At least a high school education or GED.
· Ability to use common computer programs such as MS Word and MS Excel.
· Good oral and written communication skills.
At least sixty calendar days before the date on which construction is scheduled to commence, the candidate’s resume shall be submitted to EPWater’s Chief Technical Officer (CTO) and Consultant.  If they agree that the candidate meets all of the above-described qualifications, they shall approve the candidate for the position of RPR.  If either the CTO or Consultant believes the candidate does not possess the required qualifications or objects to the candidate for other reasonable reason and the CTO and Consultant cannot reach a consensus, the nomination shall be referred to EPWater’s Vice President – Operations and Technical Services for a final decision.  
At least ten calendar days before the date on which construction is scheduled to commence, EPWater’s Project Engineering Manager (PEM), Consultant, and the RPR shall meet to review the design documents and prepare for construction.  The meeting agenda shall include a review of EPWater’s procedure manual, a detailed review of the Task Order for Construction Phase Services and all referenced documents, a detailed review of the RPR’s limits of authority, a page-by-page review of the construction documents, and a list of specific issues of concern identified by the meeting participants.  The primary purpose of this meeting is to allow Consultant to point out important items in the construction documents, identify specific parts of the project that require a high level of visual observation, and review the RPR’s responsibilities.
If the CTO or Consultant becomes dissatisfied with the RPR’s performance during the course of construction, they shall meet to determine if corrective action should be taken or if the RPR should be replaced.  If they are unable to reach a consensus, they shall refer the issue to EPWater’s Vice President – Operations and Technical Services for a final decision.  
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The RPR’s duties and responsibilities are defined by EJCDC Document E-500, Exhibit D[footnoteRef:1]. The following amplifies important duties and responsibilities. [1:  Two versions of EJCDC Document E-500, Exhibit D are attached.  One is to be used if the Consultant provides the RPR.  The other is to be used if EPWater provides the RPR.] 

1. The RPR’s point of contact with the contractor shall be the contractor’s project superintendent.
2. [bookmark: clarification]When clarifications and interpretations of the contract documents are needed, the RPR shall consult with Consultant.  If the contractor makes verbal inquiries, the RPR may respond verbally but must document the question and answer in the written daily report.  If the contractor submits a written RFI, the RPR shall forward the RFI to the Consultant for formal response.
3. The RPR shall review the progress schedule prepared by the contractor, but the contractor has sole responsibility for preparing and executing the schedule.  
4. The RPR shall review the contractor’s red-lined as-built drawings at least once each week to confirm that they are being maintained properly.  The RPR shall again review the contractor’s red-lined as-built drawings as a condition of approving the contractor’s monthly pay application.
5. The RPR shall not a) authorize any deviation from the contract documents; b) undertake any of the contractor’s responsibilities; c) advise on or assume control of any aspect of the means, methods, techniques, or sequences of construction; or d) advise on or assume control over safety practices.
In addition to the responsibilities defined above and by EJCDC Document E-500, Exhibit D, the RPR shall perform the following:
6. The RPR shall review contractor pay applications to confirm that the percentage of work completed, measurement of unit priced work in place, and verification of material in storage are reasonable. The RPR shall forward recommendations for approval to the signature authority (Consultant or EPWater Engineer depending on whether RPR is Consultant’s employee or EPWater’s employee).  After signature authority reviews and signs contractor pay applications, the RPR shall forward them to the PEM.  EPWater’s staff shall then confirm math extensions and verify supporting documents.  If EPWater identifies errors in the pay application, EPWater shall notify the contractor and send a courtesy copy of such notification to the RPR and the signature authority.  The contractor shall correct the pay application and return it to EPWater for verification.  When EPWater is satisfied that the pay application is correct, the PEM shall forward it to the signature authority for signature.  The signature authority and the RPR shall not be required to re-review the pay application. 
7. The RPR shall interview construction employees periodically to determine their work category.  The RPR shall submit interview forms to EPWater. The RPR shall receive certified payroll reports from the contractor and forward them to EPWater.  EPWater’s staff shall confirm the accuracy of contractor payroll reports including both math extensions and application of the proper pay rates. If EPWater identifies errors in payroll reports, EPWater shall notify the contractor and send a courtesy copy of such notification to the RPR and the signature authority.  The RPR and signature authority shall not be required to review or re-review payroll reports.
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1. The RPR is Consultant’s agent at the site, so the RPR reports directly to Consultant.  As licensed Texas Professional Engineer, Consultant accepts professional liability for the RPR’s work.  
2. The RPR may not authorize extra work, issue work directives, or issue change orders. After consulting with the PEM, Consultant shall prepare draft change orders and work directives. Consultant shall then deliver draft copies of change orders and work directives to the PEM for EPWater review and approval.  The PEM shall respond in writing to Consultant noting EPWater’s comments or indicating EPWater’s approval. Consultant shall then finalize change orders and work directives and forward them to the contractor. Change orders and work directives shall not be issued by EPWater without Consultant’s involvement.
3. The RPR shall receive Requests for Information (RFI’s) from the contractor.  If clarifications and interpretations of the contract documents are required, the RPR shall forward RFI’s to Consultant for action.  (See Item 2 on Page 1.)
4. EJCDC E-500, Exhibit D (see attached) is to be included in the task order between EPWater and Consultant as Attachment A.
5. The RPR shall attend construction phase meetings with the contractor.  The RPR shall prepare draft minutes of the meetings and submit them to Consultant within two workdays.  If Consultant agrees with the content of the minutes, Consultant shall initial the minutes, file them in his project record file, and send a copy of them to the PEM.  If the content of the minutes cause the PEM or Consultant concern, he may call for a subsequent meeting that he shall attend.
6. The RPR shall conduct on-site observation of the contractor’s work in progress to assist Consultant in determining if the work is generally proceeding in accordance with the contract documents.  The RPR shall verify the results of tests, equipment, and systems start-up.  If construction work is not in compliance with the requirements of the contract documents and if the contractor fails to take prompt corrective action, the RPR shall notify Consultant.  If Consultant determines that the work should be rejected, Consultant shall consult with the PEM and then shall give notice of rejection to the Contractor.  (Note: The terms “observe” and “observation” does not mean “inspect” or “inspection”.  This differentiation is important because Consultant’s and RPR’s services are only advisory, leaving the contractor solely responsible for completing construction in conformance with the contract documents.)
7. The RPR shall prepare a daily report or keep a daily diary that records weather conditions, the contractor’s daily work activities, and specific observations.  The RPR shall regularly photograph the work.  The RPR shall maintain orderly files of correspondence, reports of job conferences, change orders, field orders, work change directives, daily reports and/or diaries, photographs and other similar documents.  These documents shall be filed in Consultant’s project record file.  They shall be made available to EPWater upon receipt of request by the PEM or CTO.
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1. The RPR is EPWater’s agent at the site, so the RPR reports directly to a licensed Texas Professional Engineer at EPWater.  EPWater accepts professional liability for the RPR’s work.  
2. The RPR may not authorize extra work, issue work directives, or issue change orders. After consulting with the PEM, Consultant shall prepare draft change orders and work directives. Consultant shall then deliver draft copies of change orders and work directives to the PEM for EPWater review and approval.  The PEM shall respond in writing to Consultant noting EPWater’s comments or indicating EPWater’s approval. Consultant shall then finalize change orders and work directives and forward them to the contractor. Change orders and work directives shall not be issued by EPWater without Consultant’s involvement.
3. The RPR shall receive Requests for Information (RFI’s) from the contractor.  If clarifications and interpretations of the contract documents are required, the RPR shall forward RFI’s to Consultant for action.  (See Item 2 on Page 1.)
4. EJCDC E-500, Exhibit D modified for Owner-provided RPR is to be included in the task order between EPWater and Consultant (see attached) as Attachment A. The contract or task order for Consultant’s services during the Construction Phase shall include a specific allowance of hours for consultation with RPR, Consultant’s jobsite visits, and meetings attended by Consultant employees. Consultant shall report the number of hours consumed each month on its monthly invoice. If additional hours are required to complete the project, the amount is to be equitably adjusted.
5. The RPR shall attend construction phase meetings.  The RPR shall prepare draft minutes of the meetings and submit them to the PEM within two workdays.  If the PEM agrees with the content of the minutes, the PEM shall initial the minutes, file them in his project record file, and send a copy of them to Consultant.  If the content of the minutes cause PEM or Consultant concern, he may call for a subsequent meeting that he shall attend.
6. The RPR shall conduct on-site observation of the contractor’s work in progress to assist EPWater and Consultant in determining if the work is generally proceeding in accordance with the contract documents.  The RPR shall verify the results of tests, equipment, and systems start-up.  If construction work is not in compliance with the requirements of the contract documents and if the contractor fails to take prompt corrective action, the RPR shall notify the PEM.  The PEM shall then notify the Consultant and schedule a date and time when the PEM, RPR, and Consultant can meet at the jobsite to review the work.  If Consultant determines that the work should be rejected, the PEM shall give notice of rejection to the Contractor.  (Note: The terms “observe” and “observation” does not mean “inspect” or “inspection”.  This differentiation is important because PEM’s, Consultant’s and RPR’s services are only advisory, leaving the contractor solely responsible for completing construction in conformance with the contract documents.)
7. The RPR shall prepare a daily report or keep a daily diary that records weather conditions, the contractor’s daily work activities, and specific observations.  The RPR shall regularly photograph the work. The RPR shall transmit copies of the daily reports and photographs to the PEM and Consultant each week. The RPR shall maintain orderly files of correspondence, reports of job conferences, change orders, field orders, work change directives and other similar documents.  These documents shall be transmitted to Consultant once each month and shall be maintained in Consultant’s project record file.  They shall be made available to EPWater upon receipt of request by the PEM or CTO.
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Resident Project Representative
A. Engineer shall furnish a Resident Project Representative ("RPR"), assistants, and other field staff to assist Engineer in observing progress and quality of the Work. The RPR, assistants, and other field staff under this Exhibit D may provide full time representation or may provide representation to a lesser degree.
B. Through such additional observations of Contractor's work in progress and field checks of materials and equipment by the RPR and assistants, Engineer shall endeavor to provide further protection for Owner against defects and deficiencies in the Work. However, Engineer shall not, during such visits or as a result of such observations of Contractor's work in progress, supervise, direct, or have control over the Contractor's Work nor shall Engineer have authority over or responsibility for the means, methods, techniques, sequences, or procedures selected or used by Contractor, for security or safety at the Site, for safety precautions and programs incident to the Contractor's work in progress, for any failure of Contractor to comply with Laws and Regulations applicable to Contractor's performing and furnishing the Work, or responsibility of construction for Contractor's failure to furnish and perform the Work in accordance with the Contract Documents.
C. The duties and responsibilities of the RPR are as follows:
1. General: RPR is Engineer's agent at the Site, will act as directed by and under the supervision of Engineer, and will confer with Engineer regarding RPR's actions. RPR's dealings in matters pertaining to the Contractor's work in progress shall in general be with Engineer and Contractor, keeping Owner advised as necessary. RPR's dealings with subcontractors shall only be through or with the full knowledge and approval of Contractor. RPR shall generally communicate with Owner with the knowledge of and under the direction of Engineer.
2. Schedules: Review the progress schedule, schedule of Shop Drawing and Sample submittals, and schedule of values prepared by Contractor and consult with Engineer concerning acceptability.
3. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction conferences, progress meetings, job conferences and other project-related meetings, and prepare and circulate copies of minutes thereof.
4. Liaison:
a. Serve as Engineer's liaison with Contractor, working principally through Contractor's superintendent, assist in providing information regarding the intent of the Contract Documents.
b. Assist Engineer in serving as Owner's liaison with Contractor when Contractor's operations affect Owner's on-Site operations.
c. Assist in obtaining from Owner additional details or information, when required for proper execution of the Work.
5. Interpretation of Contract Documents: Report to Engineer when clarifications and interpretations of the Contract Documents are needed and transmit to Contractor clarifications and interpretations as issued by Engineer.
6. Shop Drawings and Samples:
a. Record date of receipt of Samples and approved Shop Drawings.
b. Receive Samples which are furnished at the Site by Contractor, and notify Engineer of availability of Samples for examination.
c. Advise Engineer and Contractor of the commencement of any portion of the Work requiring a Shop Drawing or Sample submittal for which RPR believes that the submittal has not been approved by Engineer.
7. Modifications: Consider and evaluate Contractor's suggestions for modifications in Drawings or Specifications and report such suggestions, together with RPR's recommendations, to Engineer. Transmit to Contractor in writing decisions as issued by Engineer.
8. Review of Work and Rejection of Defective Work:
a. Conduct on-Site observations of Contractor's work in progress to assist Engineer in determining if the Work is in general proceeding in accordance with the Contract Documents.
b. Report to Engineer whenever RPR believes that any part of Contractor's work in progress will not produce a completed Project that conforms generally to the Contract Documents or will imperil the integrity of the design concept of the completed Project as a functioning whole as indicated in the Contract Documents, or has been damaged, or does not meet the requirements of any inspection, test or approval required to be made; and advise Engineer of that part of work in progress that RPR believes should be corrected or rejected or should be uncovered for observation, or requires special testing, inspection or approval.
9. Inspections, Tests, and System Startups:
a. Consult with Engineer in advance of scheduled major inspections, tests, and systems startups of important phases of the Work.
b. Verify that tests, equipment, and systems start-ups and operating and maintenance training are conducted in the presence of appropriate Owner's personnel, and that Contractor maintains adequate records thereof.
c. Observe, record, and report to Engineer appropriate details relative to the test procedures and systems start-ups.
d. Accompany visiting inspectors representing public or other agencies having jurisdiction over the Project, record the results of these inspections, and report to Engineer.
10. Records:
a. Maintain at the Site orderly files for correspondence, reports of job conferences, reproductions of original Contract Documents including all Change Orders, Field Orders, Work Change Directives, Addenda, additional Drawings issued subsequent to the execution of the Contract, Engineer's clarifications and interpretations of the Contract Documents, progress reports, Shop Drawing and Sample submittals received from and delivered to Contractor, and other Project-related documents.
b. Prepare a daily report or keep a diary or log book, recording Contractor's hours on the Site, weather conditions, data relative to questions of Change Orders, Field Orders, Work Change Directives, or changed conditions, Site visitors, daily activities, decisions, observations in general, and specific observations in more detail as in the case of observing test procedures; and send copies to Engineer.
c. Record names, addresses, fax numbers, e-mail addresses, web site locations, and telephone numbers of all Contractors, subcontractors, and major suppliers of materials and equipment.
d. Maintain records for use in preparing Project documentation.
e. Upon completion of the Work, furnish original set of all RPR Project documentation to Engineer.
11. Reports:
a. Furnish to Engineer periodic reports as required of progress of the Work and of Contractor's compliance with the progress schedule and schedule of Shop Drawing and Sample submittals.
b. Draft and recommend to Engineer proposed Change Orders, Work Change Directives, and Field Orders. Obtain backup material from Contractor.
c. Furnish to Engineer and Owner copies of all inspection, test, and system start-up reports.
d. Immediately notify Engineer of the occurrence of any Site accidents, emergencies, acts of God endangering the Work, damage to property by fire or other causes, or the discovery of any Constituent of Concern.
12. Payment Requests: Review Applications for Payment with Contractor for compliance with the established procedure for their submission and forward with recommendations to Engineer, noting particularly the relationship of the payment requested to the schedule of values, Work completed, and materials and equipment delivered at the Site but not incorporated in the Work.
13. Certificates, Operation and Maintenance Manuals: During the course of the Work, verify that materials and equipment certificates, operation and maintenance manuals and other data required by the Specifications to be assembled and furnished by Contractor are applicable to the items actually installed and in accordance with the Contract Documents, and have these documents delivered to Engineer for review and forwarding to Owner prior to payment for that part of the Work.
14. Completion:
a. Participate in a Substantial Completion inspection, assist in the determination of Substantial Completion and the preparation of lists of items to be completed or corrected.
b. Participate in a final inspection in the company of Engineer, Owner, and Contractor and prepare a final list of items to be completed and deficiencies to be remedied.
c. Observe whether all items on the final list have been completed or corrected and make recommendations to Engineer concerning acceptance and issuance of the Notice of Acceptability of the Work.
D. Resident Project Representative shall not:
1. Authorize any deviation from the Contract Documents or substitution of materials or equipment (including "or-equal" items).
2. Exceed limitations of Engineer's authority as set forth in the Agreement or the Contract Documents.
3. Undertake any of the responsibilities of Contractor, subcontractors, suppliers, or Contractor's superintendent.
4. Advise on, issue directions relative to, or assume control over any aspect of the means, methods, techniques, sequences or procedures of Contractor's work unless such advice or directions are specifically required by the Contract Documents.
5. Advise on, issue directions regarding, or assume control over safety practices, precautions, and programs in connection with the activities or operations of Owner or Contractor.
6. Participate in specialized field or laboratory tests or inspections conducted off-site by others except as specifically authorized by Engineer.
7. Accept Shop Drawing or Sample submittals from anyone other than Contractor.
8. Authorize Owner to occupy the Project in whole or in part.
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Resident Project Representative
A. Owner shall furnish a Resident Project Representative ("RPR"), assistants, and other field staff to assist Owner and Engineer in observing progress and quality of the Work. The RPR, assistants, and other field staff under this Exhibit D may provide full time representation or may provide representation to a lesser degree.
B. Through such additional observations of Contractor's work in progress and field checks of materials and equipment by the RPR and assistants, Owner shall endeavor to provide further protection for Owner against defects and deficiencies in the Work. However, Owner and Engineer shall not, during such visits or as a result of such observations of Contractor's work in progress, supervise, direct, or have control over the Contractor's Work nor shall Owner or Engineer have authority over or responsibility for the means, methods, techniques, sequences, or procedures selected or used by Contractor, for security or safety at the Site, for safety precautions and programs incident to the Contractor's work in progress, for any failure of Contractor to comply with Laws and Regulations applicable to Contractor's performing and furnishing the Work, or responsibility of construction for Contractor's failure to furnish and perform the Work in accordance with the Contract Documents.
C. The duties and responsibilities of the RPR are as follows:
1. General: RPR is Owner’s agent at the Site, will act as directed by and under the supervision of Owner’s licensed Professional Engineer, and will confer with Owner regarding RPR's actions. RPR's dealings in matters pertaining to the Contractor's work in progress shall in general be with Owner and Contractor, keeping Engineer advised as necessary. RPR's dealings with subcontractors shall only be through or with the full knowledge and approval of Contractor. RPR shall generally communicate with Engineer with the knowledge of and under the direction of Owner’s licensed Professional Engineer.
2. Schedules: Review the progress schedule, schedule of Shop Drawing and Sample submittals, and schedule of values prepared by Contractor and consult with Owner and Engineer concerning acceptability.
3. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction conferences, progress meetings, job conferences and other project-related meetings, and prepare and circulate copies of minutes thereof.
4. Liaison:
a. Serve as Owner’s liaison with Contractor, working principally through Contractor's superintendent, assist in providing information regarding the intent of the Contract Documents.
b. Serve as Owner's liaison with Contractor when Contractor's operations affect Owner's on-Site operations.
c. Assist in obtaining from Owner additional details or information, when required for proper execution of the Work.
5. Interpretation of Contract Documents: Report to Engineer when clarifications and interpretations of the Contract Documents are needed and transmit to Contractor clarifications and interpretations as issued by Engineer.
6. Shop Drawings and Samples:
a. Record date of receipt of Samples and approved Shop Drawings.
b. Receive Samples which are furnished at the Site by Contractor, and notify Engineer of availability of Samples for examination.
c. Advise Engineer and Contractor of the commencement of any portion of the Work requiring a Shop Drawing or Sample submittal for which RPR believes that the submittal has not been approved by Engineer.
7. Modifications: Consider and evaluate Contractor's suggestions for modifications in Drawings or Specifications and report such suggestions, together with RPR's recommendations, to Engineer. Transmit to Contractor in writing decisions as issued by Engineer.
8. Review of Work and Rejection of Defective Work:
a. Conduct on-Site observations of Contractor's work in progress to assist Owner and Engineer in determining if the Work is in general proceeding in accordance with the Contract Documents.
b. Report to Owner and Engineer whenever RPR believes that any part of Contractor's work in progress will not produce a completed Project that conforms generally to the Contract Documents or will imperil the integrity of the design concept of the completed Project as a functioning whole as indicated in the Contract Documents, or has been damaged, or does not meet the requirements of any inspection, test or approval required to be made; and advise Owner and Engineer of that part of work in progress that RPR believes should be corrected or rejected or should be uncovered for observation, or requires special testing, inspection or approval.
9. Inspections, Tests, and System Startups:
a. Consult with Engineer in advance of scheduled major inspections, tests, and systems startups of important phases of the Work.
b. Verify that tests, equipment, and systems start-ups and operating and maintenance training are conducted in the presence of appropriate Owner's personnel, and that Contractor maintains adequate records thereof.
c. Observe, record, and report to Engineer appropriate details relative to the test procedures and systems start-ups.
d. Accompany visiting inspectors representing public or other agencies having jurisdiction over the Project, record the results of these inspections, and report to Owner and Engineer.
10. Records:
a. Maintain at the Site orderly files for correspondence, reports of job conferences, reproductions of original Contract Documents including all Change Orders, Field Orders, Work Change Directives, Addenda, additional Drawings issued subsequent to the execution of the Contract, Engineer's clarifications and interpretations of the Contract Documents, progress reports, Shop Drawing and Sample submittals received from and delivered to Contractor, and other Project-related documents.
b. Prepare a daily report or keep a diary or log book, recording Contractor's hours on the Site, weather conditions, data relative to questions of Change Orders, Field Orders, Work Change Directives, or changed conditions, Site visitors, daily activities, decisions, observations in general, and specific observations in more detail as in the case of observing test procedures; and send copies to Owner and Engineer.
c. Record names, addresses, fax numbers, e-mail addresses, web site locations, and telephone numbers of all Contractors, subcontractors, and major suppliers of materials and equipment.
d. Maintain records for use in preparing Project documentation.
e. Upon completion of the Work, furnish original set of all RPR Project documentation to Owner.
11. Reports:
a. Furnish to Owner and Engineer periodic reports as required of progress of the Work and of Contractor's compliance with the progress schedule and schedule of Shop Drawing and Sample submittals.
b. Draft and recommend to Engineer proposed Change Orders, Work Change Directives, and Field Orders. Obtain backup material from Contractor.
c. Furnish to Engineer and Owner copies of all inspection, test, and system start-up reports.
d. Immediately notify Owner and Engineer of the occurrence of any Site accidents, emergencies, acts of God endangering the Work, damage to property by fire or other causes, or the discovery of any Constituent of Concern.
12. Payment Requests: Review Applications for Payment with Contractor for compliance with the established procedure for their submission and forward with recommendations to Owner’s licensed Professional Engineer noting particularly the relationship of the payment requested to the schedule of values, Work completed, and materials and equipment delivered at the Site but not incorporated in the Work.
13. Certificates, Operation and Maintenance Manuals: During the course of the Work, verify that materials and equipment certificates, operation and maintenance manuals and other data required by the Specifications to be assembled and furnished by Contractor are applicable to the items actually installed and in accordance with the Contract Documents, and have these documents delivered to Engineer for review and forwarding to Owner prior to payment for that part of the Work.
14. Completion:
a. Participate in a Substantial Completion inspection, assist in the determination of Substantial Completion and the preparation of lists of items to be completed or corrected.
b. Participate in a final inspection in the company of Engineer, Owner, and Contractor and prepare a final list of items to be completed and deficiencies to be remedied.
c. Observe whether all items on the final list have been completed or corrected and make recommendations to Owner and Engineer concerning acceptance and issuance of the Notice of Acceptability of the Work.
D. Resident Project Representative shall not:
1. Authorize any deviation from the Contract Documents or substitution of materials or equipment (including "or-equal" items).
2. Exceed limitations of Engineer's authority as set forth in the Agreement or the Contract Documents.
3. Undertake any of the responsibilities of Contractor, subcontractors, suppliers, or Contractor's superintendent.
4. Advise on, issue directions relative to, or assume control over any aspect of the means, methods, techniques, sequences or procedures of Contractor's work unless such advice or directions are specifically required by the Contract Documents.
5. Advise on, issue directions regarding, or assume control over safety practices, precautions, and programs in connection with the activities or operations of Owner or Contractor.
6. Participate in specialized field or laboratory tests or inspections conducted off-site by others except as specifically authorized by Owner.
7. Accept Shop Drawing or Sample submittals from anyone other than Contractor.
8. Authorize Owner to occupy the Project in whole or in part.
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