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	CHANGE ORDER NO. 		
		Page 1 of 3

	PROJECT:	Name of Project

OWNER:	EL PASO WATER UTILITIES
PUBLIC SERVICE BOARD
1154 Hawkins
El Paso, Texas  79925

CONTRACTOR:	Name of Contractor
Address of Contractor


CONTRACT FOR:	Description of Project
	DATE OF ISSUANCE:	



OWNER’S BID NO.	


ENGINEER:	



ENGINEER'S PROJECT NO.




YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THE CONTRACT DOCUMENTS:

Insert detailed description of price changes and changes generated to Contract time. Indicate numbers of calendar days and specific new dates generated to Milestone dates, Substantial Completion and/or Final Completion date.  Input impact of this Change Order to Contract Price and Contract Time for each Change Order item.




PURPOSE OF CHANGE ORDER:

Describe what brought about the need for the Change Order.










ATTACHMENTS:

List documents attached supporting the changes.  For example:

Request from Contractor.  Related correspondence.
Request from Owner.  Related correspondence.
Previously issued Work Change Directive(s) from Engineer
Pricing submitted by Contractor.
Memorandum of negotiation by Engineer
Applicable drawings and/or specifications
Engineer Classification and Summary




	CHANGE ORDER NO. 		
	Page 2 of 3

	PROJECT:	Insert Project Name

	CHANGE IN CONTRACT PRICE:
	CHANGE IN CONTRACT TIME:

	
ORIGINAL PRICE

$0.00
	
ORIGINAL CONTRACT TIME

MILESTONES:		CONTRACT TIME:
Substantial Completion:	Days	Due Date:
Final Completion:	Days	Due Date:

	CONTRACT PRICE PRIOR TO THIS CHANGE ORDER

$0.00
	CONTRACT TIME PRIOR TO THIS CHANGE ORDER

MILESTONES:		CONTRACT TIME:
Substantial Completion:	Days	Due Date:
Final Completion:	Days	Due Date:

	NET INCREASE/DECREASE OF THIS CHANGE ORDER

$0.00
PERCENT CHANGE TO ORIGINAL PRICE   0.0%
	NET INCREASE/DECREASE OF THIS CHANGE ORDER

MILESTONES:		CONTRACT TIME:
Substantial Completion:		Days
Final Completion:		Days

	CONTRACT PRICE WITH ALL APPROVED CHANGE ORDERS
$0.00
PERCENT CHANGE TO ORIGINAL PRICE   0.0%
	CONTRACT TIME WITH ALL APPROVED CHANGE ORDERS

MILESTONES:		CONTRACT TIME:
Substantial Completion:	Days	Due Date:
Final Completion:	Days	Due Date:



This amount indicated above shall be considered full and equitable adjustment for any claims, past and future, for the work described and shall include all costs, direct and indirect, including extended overhead.

ACCEPTED:								REVIEWED: 

By 									By 						
Contractor: 	Rosemary Guevara – Utility Purchasing and Contracts Mgr.

Date 									Date 						

RECOMMENDED:							APPROVED:

By 									By 						
Engineer: 	Gilbert Trejo, P.E. – Vice President

Date 									Date 						
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Change Order with Cost Summary and Classification		Revised: 12/20/2023
ENGINEER’S COST SUMMARY AND CLASSIFICATION OF SOURCE OF CHANGE

Design Engineer:		
Change Order #:		
Project:			
Contractor:		
EPWU Bid No.:		
Total Impact to Cost:	
Total Impact to Time:	
Date:			

	Item No. 1
	

	Classification
	List One Category for Each Item:  Liquidated Damages, Adjust Final Quantities, Unforeseen Conditions, 
Owner Ordered, Repay Owner, Errors, Omissions, Other - Specify

	Impact to Cost
	

	Impact to Time
	

	Justification
	

	Cost Summary
	




	Item No. 2
	

	Classification
	

	Impact to Cost
	

	Impact to Time
	

	Justification
	

	Cost Summary
	




	Item No. 3
	

	Classification
	

	Impact to Cost
	

	Impact to Time
	

	Justification
	

	Cost Summary
	




	Item No. 4
	

	Classification
	

	Impact to Cost
	

	Impact to Time
	

	Justification
	

	Cost Summary
	




	Item No. 5
	

	Classification
	

	Impact to Cost
	

	Impact to Time
	

	Justification
	

	Cost Summary
	




	Item No. 6
	

	Classification
	

	Impact to Cost
	

	Impact to Time
	

	Justification
	

	Cost Summary
	



	Item No. 7
	

	Classification
	

	Impact to Cost
	

	Impact to Time
	

	Justification
	

	Cost Summary
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